
August 5, 2004

MEMORANDUM TO:  Daniel M. Gillen, Deputy Director
 Decommissioning Directorate
 Division of Waste Management
   and Environmental Protection
 Office of Nuclear Material Safety
   and Safeguards

FROM:  John B. Hickman, Project Manager /RA/
 Reactor Decommissioning Section
 Decommissioning Directorate
 Division of Waste Management
   and Environmental Protection
 Office of Nuclear Material Safety
   and Safeguards

SUBJECT: SUMMARY OF THE JUNE 17, 2004, MEETING BETWEEN THE U.S.      
NUCLEAR REGULATORY COMMISSION STAFF AND YANKEE         
ATOMIC ELECTRIC COMPANY REGARDING THE YANKEE (ROWE)     
NUCLEAR POWER STATION LICENSE TERMINATION PLAN

On June 17, 2004, a public meeting was held at the U.S. Nuclear Regulatory Commission
offices between staff from NRC, and Yankee Atomic Electric Company (hereafter Yankee) to
discuss a change to the licensee’s decommissioning and dismantlement approach and it’s
impact on the License Termination Plan (LTP) for the Yankee (Rowe) Nuclear Power Station.

Discussion issues included problems with radwaste shipments, the free release of the vapor
container steel with non-detectable contamination, the retention of plant debris with 
non-detectable contamination as fill material and survey techniques for these materials.  The
coordination of confirmatory surveys by ORISE was also discussed.

The meeting attendance list and a copy of the slides used by the licensee for their
presentation is attached.  This meeting was noticed on June 7, 2004.  No proprietary
information was disseminated or presented at this meeting.  No regulatory decisions were
requested or made.
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Auburn, MA  01501

Gerry van Noordennen, Regulatory Affairs    
Manager
Yankee Atomic Electric Company
49 Yankee Road
Rowe, MA  01367

James A. Kay, Principal Licensing Engineer
c/o Framatome ANP
400 Donald Lynch Boulevard
Marlborough, MA 01752

Mr. Robert Capstick, Director of Government
    Affairs
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19 Midstate Drive, Suite 200
Auburn, MA  01501

Mr. Frank Helin, Decommissioning Director
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    Manager
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Mr. Greg Babineau, Site Closure
     Implementation Manager
Yankee Atomic Electric Company
49 Yankee Road

Rowe, MA  01367

Kelley Smith
Communication Manager/Yankee Rowe
    Community Advisory Board
19 Midstate Drive
Auburn, MA 01501

Alice Carson, RSCS, Inc.
12312 Milestone Manor Lane
Germantown, MD 20876

Gerald Garfield, Esq.
Day, Berry & Howard
City Place 1
Hartford, CT 06103

Ms. Leslie Greer
Assistant Attorney General
Commonwealth of Massachusetts
200 Portland Street
Boston, MA  02114

Robert Walker, Director
Radiation Control Program
Massachusetts Department of Public
  Health
305 South Street
Boston, MA  02130

Mr. James B. Muckerheide
Massachusetts Emergency Management
    Agency
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Edward Flynn, Secretary
Massachusetts Executive Office of Public
    Safety
One Ashburton Place
Room 2133
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Chief, Chemicals Management Branch
Office of Ecosystem Protection
U.S. Environmental Protection Agency
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U.S. Environmental Protection Agency
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One Congress Street, Suite 1100, 
Boston, MA  02114-2023
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Office of Regional Counsel
U.S. Environmental Protection Agency
One Congress Street, Suite 1100, 
    Mail Code RAA
Boston, MA  02114
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Radiation Protection Division
Office of Radiation and Indoor Air
Office of Air and Radiation
U.S. Environmental Protection Agency
Ariel Rios Building, Mail Code 66081
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Radiation Protection Division
Office of Radiation and Indoor Air
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Citizens Awareness Network
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Shelborne Falls, MA 01370

Jonathan M. Block
Attorney at Law
Main Street
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Putney, VT 05346-0566



ATTACHMENT 1

Attendees List for
Meeting with Yankee Atomic Electric Company

Regarding Submittal of a License Termination Plan
For the Yankee (Rowe) Nuclear Power Station

June 17, 2004

Name Organization

Gerry van Noordennen Yankee Atomic Electric Company
Greg Babineau Yankee Atomic Electric Company
Eric Darois RSCS / Yankee Atomic Electric Company
Alice Carson RSCS / Yankee Atomic Electric Company
Jim Kay Yankee Atomic Electric Company
Ellen Heath Yankee Atomic Electric Company
W. H. Barley Yankee Atomic Electric Company

Claudia Craig Division of Waste Management, NMSS, NRC
Chris McKenney Division of Waste Management, NMSS, NRC
John Hickman Division of Waste Management, NMSS, NRC
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Yankee Atomic Electric Company
Update of D&D Approach

Meeting with USNRO
June 17, 2004
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Introductions
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Discussion Topics

a Decommissioning Progress
m Revision of Materials Management

Approach
* Events Leading to Change in Approach
m Summary of Approach
m Dose Modeling Efforts
* Anticipated LTP Changes
m Future Discussions with NRC
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Decommissioning Progress

During
Operations

Currendly

4



Decommissioning Progress (Cont'd)
m Building Demolition

u Turbine Building ORue
u Waste Warehouse
ui Safe Shutdown Building
u Fuel Transfer Enclosure
U Plant Vent Stack
El Service Building
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Decommissioning Progress (Cont'd)

* Cutting of the Metal
Vapor Container 1
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Revision of Materials Management
Approach

* Up to Now Plans to Ship Entire RCA
* Looking at Past Performance, Concerns

Have Arisen From Recent Events
m Investigating Ways of Reducing the Number

of Shipments Offsite and the Distance
Traveled by Those Shipments

7



Events Leading to Change

M Over 21 00 Truckloads of Waste Remaining
u Assumes that only partial building basements and

slabs remain
o Some additional fill dirt to be brought in

m Two Truck Incidents
ii Truck lost load
o Empty truck involved in accident
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Summary of Approach

* Vapor Containment (VC) Steel
* Primary Auxiliary Building (PAB)
m Reactor Support Structure (RSS)
m Building Slabs
* Asphalt
M Soil
m Spent Fuel Pit (SFP)
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VC Steel

* Puncture Risk During Transport
* Damage to Inter-Modal During Dumping
* Reduced Transportation Risk to a Recycler
* PCB Paint Removal
* Free Release Following Decontamination in

Accordance with IEC 81-07 and Aggregate
Guidance
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Primary Auxiliary Building and
Reactor Support Structure

E Combination of Free Release and <DCGL
Based upon Structural Surveys for Concrete
and Steel

E Release Rebar to Recycler
E Concrete Stays on Site (Exception >DCGL)
E DCGL Confirmation of Aggregate with Truck

Gamma Spectroscopy System
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Current Status of PAB and RSS
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Building Slabs and Asphalt

* Survey in Place
* <DCGL Concrete to be Kept on Site
m Free Released Asphalt to be Kept on Site
* >DCGL and Hazardous Material

Contamination Shipped Off Site
u Rad to Envirocare
Li Non-Rad to approved landfill (aggregate survey

using truck gamma spectroscopy system)
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Soil

M < DCGL Remains on Site
M > DCGL Shipped to Licensed Disposal

Facility
m Hazardous Material Contaminated

o Rad to Licensed Disposal Facility
u Non-Rad to approved landfill (aggregate survey

using truck gamma spectroscopy system)
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Spent Fuel Pit/Ion Exchange Pit

m Plan Generally to Remove SFP/IX Pit as
Waste

* Based upon:
o Existence of liner
o Levels in underlying concrete
o Potential for contaminated cracks
o Anticipated material that can be kept on site
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Results

M Reduces Number of Shipments by >1 000
* Reduces Amount of Fill Required
m Reduces Shipment Distance for Free-Released

Steel
m Reduces Risk from Shipment of VC Steel
* Net Cost Savings in Burial and Transportation
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Truck Gamma Spectroscopy System
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Dose Modeling Approach

Investigate Parallel Approaches for Below-
Grade Concrete Debris

1. CY approach to water transport model
2. Discuss with BNL the use of site hydro-

geological conditions to model diffusion/dilution
from debris

* New Resident Farmer Scenario Using
Concrete Debris to Grade/Contour Site

* Use Conservative Approach for Aggregate
Concrete DCGL Determination
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Anticipated LTP Changes

* Section 2
u Additional survey areas

* Section 3
• Changes to LLW amounts
• Additional decommissioning activities

* Section 5
• Method for performing FSS on debris
• Methods for combining doses

* Section 6
o Determination of DCGLs for concrete debris

* Section 8
• Changes to LLW amounts
• Environmental impacts of beneficial use of concrete debris
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Current Status of Activities

* Developing Concrete Debris DCGLs
m Identifying Specific Text Impacted
m Evaluating the Impact on RAI Responses
m Target for Submitting Concrete Debris

DCGLs-August 2004

20



Future Communications with NRC

* Schedule Discussions
m Periodic Calls
m Regular Meetings
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